
October 10, 2013 Commission Begins Work

April 15, 2014 Commission  Completes Work

May 15, 2014 Co. Atty. Completes Documents

August 15, 2014 Question Submittal Deadline

November 4, 2014 General Election
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January 15, 2014:  Project Submission  Deadline

February 2014:  Specific Project Review 

Prepare Preliminarily  Approved Projects for Review

May 20, 2013:  First Reading of Referendum Ordinance
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